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ESTIMATE RUN 12/13/2019

ESTIMATE SUMMARY 13:16:14

CONTID: C22590         ESTIMATE NO: 0010 PROG 2005

PCN: 22590-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 SOUTH GAP: CASTLE ROCK TO MONUMENT PERCENT TIME:

PROJECT NO: NHPP0252-476                  

I-25 SOUTH GAP PACKAGE 2

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 112,238,531.27 PARTICIPATING $ $ 3,407,037.14

AWARD PROJECT AMT: 104,131,317.37 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-216,636.35

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -94,336.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.60

FIXED COMPLETION DATE

FIXED COMPLETION DATE

41.03%

66,190,310.53

3,407,037.14

3,190,400.79

3,096,064.32

$

$

$

$

46,048,220.74

0.00

46,048,220.74

1,815,954.78

47,864,175.52

-1,166,074.97

0.00

46,698,100.55

0.00

AMOUNT DUE 46,698,100.55 3,096,064.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,096,064.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

  

284.0 TIME ALLOW: 8/30/2021 ??:??:??

ORIG TIME ALLOW: 8/30/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/15/2019

02/15/2019

11/25/2019

12/21/2018

02/01/2019

02/13/2019

02/15/2019
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PCN: 22590-BID    ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.000

0.000

201-00001  
 

0.000.000

0.00

0.000

ACRE

122,430.00000

0006 Clear and Grub 0.650

0.002

201-00000  
 

79,824.360.652

244.86

1.000

L S 

122,430.00000

0010 *Removal of Tree 545.000

0.000

202-00010  
 

237,483.75545.000

0.00

545.000

EACH

435.75000

0015 *Removal of Headwall 8.000

0.000

202-00015  
 

8,064.008.000

0.00

10.000

EACH

1,008.00000

0020 *Removal of Inlet 8.000

2.000

202-00019  
 

9,870.0010.000

1,974.00

40.000

EACH

987.00000

0025 *Removal of Concrete Box Culvert 1.500

0.000

202-00020  
 

27,452.251.500

0.00

3.000

EACH

18,301.50000

0030 *Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

2.000

EACH

2,313.15000

0035 *Removal of Riprap 98.800

0.000

202-00027  
 

2,023.4298.800

0.00

740.000

SY  

20.48000

0040 *Removal of Pipe 943.200

78.000

202-00035  
 

26,806.501,021.200

2,047.50

4,495.000

LF  

26.25000

0045 *Removal of End Section 22.000

0.000

202-00037  
 

5,821.2022.000

0.00

31.000

EACH

264.60000

0050 *Removal of Delineator 187.000

0.000

202-00090  
 

200.09187.000

0.00

525.000

EACH

1.07000
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PCN: 22590-BID    ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

400.000

SY  

22.44000

0060 *Removal of Concrete Pavement 3,528.700

0.000

202-00210  
 

24,383.323,528.700

0.00

12,020.000

SY  

6.91000

0065 *Removal of Asphalt Mat 21,641.670

0.000

202-00220  
 

182,006.4421,641.670

0.00

67,326.000

SY  

8.41000

0070 *Removal of Asphalt Mat (Planing) (2") 4,833.380

4,766.670

202-00240  
 

26,688.149,600.050

13,251.34

247,234.000

SY  

2.78000

0075 *Removal of Asphalt Mat (Planing) (Special)  3. 5" 0.000

0.000

202-00240  
 

0.000.000

0.00

14,048.000

SY  

4.67000

0080 *Removal of Asphalt Mat (Planing) (Special) 8" 7,416.390

0.000

202-00246  
 

62,297.687,416.390

0.00

30,286.000

SY  

8.40000

0085 *Removal of Rumble Strips 40,329.000

0.000

202-00248  
 

110,098.1740,329.000

0.00

40,329.000

LF  

2.73000

0090 *Removal of Pavement Marking 66,885.420

12,408.200

202-00250  
 

72,157.1979,293.620

11,291.46

197,625.000

SF  

0.91000

0095 *Removal of Light Standard 22.000

0.000

202-00700  
 

17,763.9022.000

0.00

55.000

EACH

807.45000

0100 *Removal of Light Standard Foundation 25.000

0.000

202-00705  
 

20,186.2525.000

0.00

55.000

EACH

807.45000

0105 *Removal of Closed Circuit Television Pole 1.000

0.000

202-00715  
 

971.251.000

0.00

6.000

EACH

971.25000
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PCN: 22590-BID    ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Removal of Closed Circuit Camera 1.000

0.000

202-00720  
 

341.251.000

0.00

1.000

EACH

341.25000

0115 *Removal of Luminaire 17.000

0.000

202-00750  
 

6,872.2517.000

0.00

55.000

EACH

404.25000

0120 Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

5,242.091.000

0.00

1.000

EACH

5,242.09000

0125 *Removal of Ground Sign 74.000

0.000

202-00810  
 

3,155.3674.000

0.00

212.000

EACH

42.64000

0130 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

9.000

EACH

53.30000

0135 *Removal of Pull Box 48.000

0.000

202-00827  
 

11,088.0048.000

0.00

84.000

EACH

231.00000

0140 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1,063.421.000

0.00

1.000

EACH

1,063.42000

0145 *Removal of Concrete Footing 2.000

0.000

202-00900  
 

1,385.802.000

0.00

10.000

EACH

692.90000

0150 *Removal of Guardrail Type 3 24,720.000

62.500

202-01130  
 

102,599.5524,782.500

258.75

42,083.000

LF  

4.14000

0155 *Removal of Guardrail Thrie Beam 5,393.750

25.000

202-01135  
 

24,113.445,418.750

111.25

5,418.750

LF  

4.45000

0160 *Removal of Guardrail Type 7 2,056.210

0.000

202-01170  
 

47,498.452,056.210

0.00

3,171.000

LF  

23.10000
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PCN: 22590-BID    ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Removal of Tensioned Cable Barrier 5,023.000

0.000

202-01200  
 

16,726.595,023.000

0.00

12,421.000

LF  

3.33000

0170 *Removal of End Anchorage 25.000

3.000

202-01300  
 

36,438.0828.000

3,904.08

28.000

EACH

1,301.36000

0175 *Clean Culvert (18"-24" Pipe) 1,367.750

0.000

202-04008  
 

24,414.341,367.750

0.00

2,344.000

LF  

17.85000

0180 *Clean Culvert (25"-48" Pipe and CBC < 4'x4') 1,543.000

0.000

202-04008  
 

38,883.601,543.000

0.00

2,057.000

LF  

25.20000

0185 *Clean Culvert (CBC > 4'x4') 295.250

0.000

202-04008  
 

11,780.48295.250

0.00

561.000

LF  

39.90000

0190 *Sawing Concrete (Special) 6,052.000

0.000

202-05019  
 

31,773.006,052.000

0.00

8,240.000

LF  

5.25000

0195 *Sawing Asphalt Material (10 Inch) 90,164.000

0.000

202-05030  
 

284,016.6090,164.000

0.00

136,227.000

LF  

3.15000

0200 *Unclassified Excavation (Special) 9,684.080

4,373.200

203-00040  
 

262,730.5614,057.280

81,735.11

14,057.280

CY  

18.69000

0205 *Unsuitable Material 47,061.340

4,283.830

203-00050  
 

2,479,971.7151,345.170

206,908.99

51,345.170

CY  

48.30000

0210 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

12.00000

0211 Emb Matl (CIP) 297,626.560

2,585.990

203-00060  
 

3,722,635.62300,212.550

32,066.28

399,947.000

CY  

12.40000
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PCN: 22590-BID    ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Borrow (Complete In Place) 5,021.390

2,545.820

203-00210  
 

228,075.717,567.210

76,731.01

9,666.000

CY  

30.14000

0220 *Proof Rolling 47.000

4.000

203-01100  
 

7,764.7551.000

609.00

200.000

HOUR

152.25000

0225 *Backhoe 27.000

0.000

203-01510  
 

5,424.3027.000

0.00

100.000

HOUR

200.90000

0230 *Potholing 42.750

0.000

203-01597  
 

8,971.9442.750

0.00

1,200.000

HOUR

209.87000

0235 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

100.000

HOUR

51.04000

0240 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

160.000

CY  

15.54000

0245 *Shoring (Area 29) 0.000

0.000

206-01809  
 

0.000.000

0.00

0.000

L S 

30,660.00000

0250 *Shoring (Area 30) 1.000

0.000

206-01810  
 

141,645.001.000

0.00

1.000

L S 

141,645.00000

0255 *Shoring (Area 31) 1.000

0.000

206-01811  
 

47,349.231.000

0.00

1.000

L S 

47,349.23000

0260 *Shoring (Area 32) 0.700

0.000

206-01812  
 

243,651.970.700

0.00

1.000

L S 

348,074.24000

0265 *Topsoil 23,503.280

1,832.700

207-00205  
 

170,257.7925,335.980

12,315.74

57,467.000

CY  

6.72000
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PCN: 22590-BID    ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Stockpile Topsoil 57,197.770

375.840

207-00210  
 

314,351.9157,573.610

2,052.09

57,573.610

CY  

5.46000

0275 *Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

656.000

CY  

18.90000

0280 *Stockpile Wetland Topsoil 73.830

0.000

207-00310  
 

1,279.4773.830

0.00

656.000

CY  

17.33000

0285 *Erosion Log Type 1 (12 Inch) 32,028.000

220.000

208-00002  
 

155,435.3632,248.000

1,060.40

44,880.000

LF  

4.82000

0290 *Erosion Log Type 1 (20 Inch) 11,120.000

1,140.000

208-00013  
 

82,142.0012,260.000

7,638.00

28,380.000

LF  

6.70000

0295 *Silt Fence 9,197.000

0.000

208-00020  
 

9,840.799,197.000

0.00

40,280.000

LF  

1.07000

0300 *Silt Fence (Reinforced) 10,200.000

221.000

208-00021  
 

32,930.3610,421.000

698.36

10,421.000

LF  

3.16000

0305 *Sediment Trap 3.000

2.000

208-00033  
 

20,475.005.000

8,190.00

22.000

EACH

4,095.00000

0310 *Aggregate Bag 1,499.000

560.000

208-00035  
 

7,721.252,059.000

2,100.00

47,520.000

LF  

3.75000

0315 *Rock Check Dam 37.500

0.000

208-00041  
 

34,152.0037.500

0.00

60.000

EACH

910.72000

0320 Concrete Washout Structure 1.000

0.000

208-00045  
 

9,091.531.000

0.00

2.000

EACH

9,091.53000



CONTID: C22590         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 22590-BID    ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Pre-fabricated Concrete Washout Structure 5.000

0.000

208-00046  
 

26,092.705.000

0.00

8.000

EACH

5,218.54000

0330 *Temporary Slope Drain 220.000

0.000

208-00060  
 

2,475.00220.000

0.00

1,280.000

LF  

11.25000

0335 *Vehicle Tracking Pad 6.000

0.000

208-00070  
 

19,530.006.000

0.00

6.000

EACH

3,255.00000

0340 *Maintenance Aggregate (Vehicle Tracking Pad) 1,137.640

0.000

208-00071  
 

83,616.541,137.640

0.00

1,137.640

CY  

73.50000

0345 Pre-fabricated Vehicle Tracking Pad 5.000

0.000

208-00075  
 

90,339.855.000

0.00

5.000

EACH

18,067.97000

0350 Pre-fabricated Vehicle Tracking Pad (Reset) 8.000

0.000

208-00075  
 

11,501.288.000

0.00

15.000

EACH

1,437.66000

0355 Removal and Disposal of Sediment (Labor) 1,510.000

48.000

208-00103  
 

77,884.421,558.000

2,399.52

1,558.000

HOUR

49.99000

0360 *Removal and Disposal of Sediment (Equipment) 198.750

0.000

208-00105  
 

19,384.09198.750

0.00

500.000

HOUR

97.53000

0365 *Sweeping (Sediment Removal) 814.650

134.000

208-00106  
 

148,985.48948.650

21,044.70

2,100.000

HOUR

157.05000

0370 Erosion Control Management 0.270

0.030

208-00200  
 

342,350.820.300

34,235.08

1.000

L S 

1,141,169.40000

0375 *Temporary Berms 201.000

0.000

208-00300  
 

675.36201.000

0.00

14,445.000

LF  

3.36000
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PCN: 22590-BID    ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Reset Light Standard 1.000

0.000

210-00750  
 

2,199.751.000

0.00

1.000

EACH

2,199.75000

0385 *Reset Luminaire 1.000

0.000

210-00760  
 

231.001.000

0.00

1.000

EACH

231.00000

0390 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

13.000

EACH

58.63000

0395 *Reset Sign Panel (Special) 6.000

0.000

210-00816  
 

20,655.366.000

0.00

17.000

EACH

3,442.56000

0397 Res Gdrail Ty 3 2,434.000

0.000

210-01130  
 

52,136.282,434.000

0.00

2,434.000

LF  

21.42000

0400 *Reset Tensioned Cable Barrier 11,975.500

3,129.000

210-01190  
 

265,688.1615,104.500

55,039.11

44,138.000

LF  

17.59000

0405 *Reset End Anchorage 3.500

0.000

210-01200  
 

21,188.793.500

0.00

12.000

EACH

6,053.94000

0410 *Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

1.000

EACH

2,940.00000

0415 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

637.50000

0416 Seeding (Native) (Upland East) 7.890

6.370

212-00006  
 

9,320.6214.260

4,163.56

14.260

ACRE

653.62000

0417 Seeding (Native) (Upland West) 10.340

0.520

212-00006  
 

6,981.8910.860

334.31

25.000

ACRE

642.90000
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PCN: 22590-BID    ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *Seeding (Temporary) 6.610

0.000

212-00009  
 

2,301.676.610

0.00

17.000

ACRE

348.21000

0425 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

4.000

ACRE

1,040.36000

0430 *Seeding (Upland Forest) 0.000

0.000

212-00023  
 

0.000.000

0.00

0.000

ACRE

653.57000

0435 *Seeding (Upland Grassland) 0.000

0.000

212-00024  
 

0.000.000

0.00

0.000

ACRE

642.86000

0440 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

3.000

ACRE

1,178.57000

0445 *Soil Conditioning 18.230

6.890

212-00032  
 

76,705.6825.120

21,039.10

63.000

ACRE

3,053.57000

0450 *Mulching (Weed Free Straw) 4.780

3.600

213-00004  
 

5,162.678.380

2,217.85

41.000

ACRE

616.07000

0455 *Mulch Tackifier 870.000

720.000

213-00061  
 

3,402.601,590.000

1,540.80

15,600.000

LB  

2.14000

0460 *Bonded Fiber Matrix 14.480

3.200

213-00150  
 

50,198.4717.680

9,085.70

28.000

ACRE

2,839.28000

0465 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

30,000.00000

0470 *Brush Windrow 0.000

0.000

214-01009  
 

0.000.000

0.00

600.000

LF  

9.10000
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PCN: 22590-BID    ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Live Brush Mattress 0.000

0.000

214-01011  
 

0.000.000

0.00

60.000

LF  

17.15000

0480 *Live Brush Fascine 0.000

0.000

214-01012  
 

0.000.000

0.00

150.000

LF  

23.57000

0485 *Live Willow Stakes 0.000

0.000

214-01013  
 

0.000.000

0.00

1,010.000

EACH

3.49000

0490 *Riprap Planting Pocket 0.000

0.000

214-01228  
 

0.000.000

0.00

171.000

EACH

32.14000

0495 *Nursery Stock Deep Rooted Container (DRC # 10)  0.000

0.000

214-01401  
 

0.000.000

0.00

3,345.000

EACH

3.49000

0500 *Nursery Stock Deep Rooted Container (DRC # 60)  0.000

0.000

214-01403  
 

0.000.000

0.00

2,392.000

EACH

6.96000

0505 *Nursery Stock Deep Rooted Container (DRC # 180 ) 0.000

0.000

214-01404  
 

0.000.000

0.00

152.000

EACH

32.14000

0510 Geocell Cellular Confinement System 0.000

0.000

216-00070  
 

0.000.000

0.00

0.000

SY  

52.50000

0515 *Herbicide Treatment 131.500

0.000

217-00020  
 

26,065.93131.500

0.00

131.500

HOUR

198.22000

0520 *Wildlife Biologist 203.125

0.000

240-00000  
 

22,634.22203.125

0.00

203.125

HOUR

111.43000

0525 *Removal of Nests 8.750

0.000

240-00010  
 

684.348.750

0.00

200.000

HOUR

78.21000
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PCN: 22590-BID    ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *Netting 88.900

0.000

240-00020  
 

899.6788.900

0.00

1,500.000

SY  

10.12000

0535 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

54.73000

0536 ABC (CL 6) 19,595.250

1,456.710

304-06007  
 

1,152,173.7721,051.960

79,725.74

57,455.000

CY  

54.73000

0540 *Hot Mix Asphalt (Patching) (Asphalt) 1,171.160

121.210

403-00720  
 

238,248.411,292.370

22,345.06

2,155.000

TON 

184.35000

0545 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 52,263.510

6,771.180

403-33841  
 

3,967,131.1759,034.690

455,023.30

183,458.000

TON 

67.20000

0550 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

70,882.000

TON 

68.78000

0555 *Emulsified Asphalt (Slow-Setting) 11,422.110

2,487.370

411-10255  
 

39,502.9213,909.480

7,064.13

51,614.000

GAL 

2.84000

0560 *Concrete Pavement (Patching) 238.040

38.670

412-00190  
 

31,600.28276.710

4,416.11

1,370.000

SY  

114.20000

0565 *Concrete Pavement (10 Inch) 4,518.930

1,773.600

412-01000  
 

536,438.186,292.530

151,199.40

6,435.000

SY  

85.25000

0570 *Concrete Pavement (13 Inch) 0.000

0.000

412-01300  
 

0.000.000

0.00

400.000

SY  

122.73000

0575 *Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

0.000

SY  

10.50000
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PCN: 22590-BID    ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *Geotextile (Reinforcement) 136,611.160

7,949.780

420-00300  
 

835,562.23144,560.940

45,949.73

144,560.940

SY  

5.78000

0585 *Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

15,920.000

SY  

14.70000

0590 *Drilled Shaft (42 Inch) 21.300

0.000

503-00042  
 

10,823.6021.300

0.00

44.000

LF  

508.15000

0595 *Drilled Shaft (48 Inch) 70.800

0.000

503-00048  
 

38,895.4070.800

0.00

143.000

LF  

549.37000

0600 *Drilled Shaft (54 Inch) 55.400

25.700

503-00054  
 

50,166.0381.100

15,897.25

214.000

LF  

618.57000

0605 *Manhole Special (Water Quality) 0.000

0.000

604-39000  
 

0.000.000

0.00

0.000

EACH

64,155.00000

0610 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride ) 0.000

0.000

604-83110  
 

0.000.000

0.00

390.000

LF  

141.75000

0615 *Guardrail Type 3 (6-3 Post Spacing) 24,549.500

2,603.000

606-00301  
 

708,408.7327,152.500

67,912.27

66,668.000

LF  

26.09000

0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 5,928.500

-2,603.000

20,152.533,325.500

-15,774.18LF  

6.06000

0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 22,500.000

0.000

136,350.0022,500.000

0.00LF  

6.06000

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 23,103.459

-2,602.996

30,313.0120,500.463

-3,848.92LF  

1.47865
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000

0.000

3,104.642,100.000

0.00LF  

1.47840

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000

0.000

3,104.642,100.000

0.00LF  

1.47840

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000

0.000

3,104.642,100.000

0.00LF  

1.47840

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 8' 23,403.498

-2,603.000

75,093.9620,800.498

-9,397.35LF  

3.61020

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 2,250.000

0.000

8,121.602,250.000

0.00LF  

3.60960

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 2,250.000

0.000

8,121.602,250.000

0.00LF  

3.60960

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 937.500

0.000

3,384.00937.500

0.00LF  

3.60960

0615 MATERIAL ALLOWANCE Steel Posts--W6 x 9 x 7'8" 0.000

0.000

0.000.000

0.00LF  

7.99271

0615 MATERIAL ALLOWANCE Synthetic Blocks 6 x 12 x 14 0.000

0.000

0.000.000

0.00LF  

1.46854

0615 MATERIAL ALLOWANCE Adjustment for Installed Mat erials 
(Est. # 005)

3,690.500

-2,603.000

13,159.711,087.500

-31,498.59LF  

12.10088

0615 MATERIAL ALLOWANCE BUTTERFLY REF TAB 359.497

-359.497

0.000.000

-251.36LF  

0.69920



CONTID: C22590         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 22590-BID    ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 *Guardrail (Special) 759.200

0.000

606-00900  
 

193,428.98759.200

0.00

759.200

LF  

254.78000

0625 *Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

1,645.000

LF  

100.19000

0630 *Guardrail Type 9 (Style CA) (Special) 0.000

0.000

606-00916  
 

0.000.000

0.00

1,415.000

LF  

73.98000

0632 Guardrail Type 9 (Style CD) (Special) 0.000

0.000

606-00931  
 

0.000.000

0.00

1,287.000

LF  

144.74000

0635 *Guardrail Type 9 (Style CE) 0.000

0.000

606-00940  
 

0.000.000

0.00

38,101.000

LF  

129.55000

0640 *Guardrail Type 9 (Style CGE) 0.000

0.000

606-00942  
 

0.000.000

0.00

4,723.000

LF  

180.74000

0645 *Guardrail Type 9 (Style CGD) (Special) 0.000

0.000

606-00944  
 

0.000.000

0.00

121.000

LF  

278.76000

0650 *End Anchorage Type 3D 1.000

2.000

606-01340  
 

3,025.923.000

2,017.28

26.000

EACH

1,008.64000

0655 *Transition Type 3G 1.000

0.000

606-01370  
 

2,981.361.000

0.00

28.000

EACH

2,981.36000

0655 MATERIAL ALLOWANCE MGS Rail Transition 19.000

0.000

18,502.9619.000

0.00EACH

973.84000

0655 MATERIAL ALLOWANCE Wood Blocks for W6 x 15 Post s 26.000

0.000

1,274.5226.000

0.00EACH

49.02000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0655 MATERIAL ALLOWANCE Wood Blocks 6 x 12 x 19 15.000

0.000

1,715.7015.000

0.00EACH

114.38000

0660 *Transition Type 3H 0.000

1.000

606-01380  
 

1,241.971.000

1,241.97

8.000

EACH

1,241.97000

0660 MATERIAL ALLOWANCE Transition Ty 3H--Rail Secti ons 7.000

-1.000

2,392.746.000

-398.79EACH

398.79000

0665 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,180.45000

0670 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,370.30000

0670 MATERIAL ALLOWANCE Guardrail End Treat 1.000

0.000

750.831.000

0.00EACH

750.83000

0672 Median Terminal 0.000

1.000

606-01460  
 

6,913.201.000

6,913.20

1.000

EACH

6,913.20000

0672 MATERIAL ALLOWANCE Median Terminal Kit 1.000

-1.000

0.000.000

-3,625.00EACH

3,625.00000

0675 *End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

8,870.913.000

0.00

25.000

EACH

2,956.97000

0675 MATERIAL ALLOWANCE Guardrail End Treat 7.000

0.000

11,372.417.000

0.00EACH

1,624.63000

0675 MATERIAL ALLOWANCE Guardrail End Treat 13.000

0.000

16,904.4213.000

0.00EACH

1,300.34000
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PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0680 *End Anchorage (Flared) 21.000

4.000

606-02005  
 

58,121.2525.000

9,299.40

44.000

EACH

2,324.85000

0680 MATERIAL ALLOWANCE Guardrail End Treat 12.000

-4.000

12,997.048.000

-6,498.52EACH

1,624.63000

0685 *End Anchorage (Tensioned Cable Barrier) 3.000

0.000

606-21010  
 

16,294.113.000

0.00

3.000

EACH

5,431.37000

0690 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

1,272.000

LF  

2.09000

0692 Fence Wire MP 426.000

0.000

607-01050  
 

11,024.88426.000

0.00

426.000

LF  

25.88000

0695 Fence (Plastic) 7,315.500

300.000

607-11525  
 

12,260.967,615.500

483.00

15,200.000

LF  

1.61000

0700 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

2.000

EACH

20,475.00000

0705 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

530.000

LF  

37.36000

0710 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

393.000

EACH

14.92000

0715 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

169.000

EACH

17.05000

0720 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

75.000

EACH

18.12000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0725 *Delineator (Type II) (Barrier) 0.000

50.000

612-00022  
 

3,091.0050.000

3,091.00

276.000

EACH

61.82000

0730 *Delineator (Type III) (Barrier) 0.000

0.000

612-00023  
 

0.000.000

0.00

4.000

EACH

66.10000

0735 *Reflector Strip (6 Inch) 84.000

56.000

612-00075  
 

4,179.00140.000

1,671.60

3,550.000

EACH

29.85000

0740 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

480.000

LF  

13.87000

0745 *2 Inch Electrical Conduit (Plastic) 1,186.000

40.000

613-01200  
 

15,386.301,226.000

502.00

31,000.000

LF  

12.55000

0750 *2 Inch Electrical Conduit (Liquidtight Flexibl e 
Metal) 

0.000

0.000

613-04200  
 

0.000.000

0.00

410.000

LF  

39.38000

0755 *Pull Box (11"x18"x12") 4.000

0.000

613-07011  
 

4,893.004.000

0.00

120.000

EACH

1,223.25000

0755 MATERIAL ALLOWANCE No Test Required 35.000

0.000

10,731.0035.000

0.00EACH

306.60000

0755 MATERIAL ALLOWANCE No Test Required 65.000

0.000

19,929.0065.000

0.00EACH

306.60000

0760 *Pull Box (24"x36"x24") 5.000

1.000

613-07023  
 

11,428.206.000

1,904.70

6.000

EACH

1,904.70000

0760 MATERIAL ALLOWANCE No Test Required 6.000

-1.000

2,158.105.000

-431.62EACH

431.62000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0760 MATERIAL ALLOWANCE No Test Required 8.000

0.000

3,452.968.000

0.00EACH

431.62000

0765 *Wiring 0.100

0.000

613-10000  
 

31,342.500.100

0.00

1.000

L S 

313,425.00000

0770 *Luminaire (LED) (Wall Type) (10,000 Lumens) 0.000

0.000

613-13012  
 

0.000.000

0.00

5.000

EACH

1,380.75000

0775 *Luminaire (LED)(20400 lumens) 0.000

0.000

613-13040  
 

0.000.000

0.00

103.000

EACH

948.15000

0775 MATERIAL ALLOWANCE Luminaire, Road 25.000

0.000

8,450.0025.000

0.00EACH

338.00000

0775 MATERIAL ALLOWANCE Luminaire, Road 78.000

0.000

27,023.1078.000

0.00EACH

346.45000

0780 *Luminaire (LED) (5400 Lumens) 0.000

0.000

613-13065  
 

0.000.000

0.00

2.000

EACH

4,252.50000

0781 Luminaire (Spec) (Temporary) 0.000

0.000

613-16000  
 

0.000.000

0.00

1.000

EACH

2,286.90000

0782 Inst Light Std + Lumin (Temporary) 0.000

0.000

613-20000  
 

0.000.000

0.00

16.000

EACH

927.15000

0785 *Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

0.000.000

0.00

18.000

EACH

2,856.00000

0785 MATERIAL ALLOWANCE LIGHT STANDARD METAL (30 FOOT) 18.000

0.000

33,282.9018.000

0.00EACH

1,849.05000
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0790 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

80.000

EACH

3,602.55000

0790 MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT) 81.000

0.000

149,773.0581.000

0.00EACH

1,849.05000

0795 *Light Standard Metal (40 Foot) (2 Arm) 0.000

0.000

613-34402  
 

0.000.000

0.00

1.000

EACH

4,200.00000

0795 MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)(2 
ARM)

1.000

0.000

2,326.801.000

0.00EACH

2,326.80000

0800 *Light Standard Metal (50 Foot) 0.000

0.000

613-34500  
 

0.000.000

0.00

1.000

EACH

3,780.00000

0805 *Light Standard Foundation 1.000

0.000

613-40010  
 

1,478.401.000

0.00

100.000

EACH

1,478.40000

0805 MATERIAL ALLOWANCE Conc, CL B 15.000

0.000

7,485.0015.000

0.00EACH

499.00000

0810 *Light Standard Foundation Special 0.000

0.000

613-40012  
 

0.000.000

0.00

1.000

EACH

1,739.85000

0811 Furn Light Std Timber 17.000

0.000

613-43300  
 

15,858.1117.000

0.00

17.000

EACH

932.83000

0815 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

1.000

EACH

11,203.50000

0820 *Lighting Control Center (Install Only) 0.000

0.000

613-50102  
 

0.000.000

0.00

7.000

EACH

2,766.75000
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AMOUNT
THIS

PERIOD

13:16:14
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CAT NO0200 ROADWAY 

0825 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

2.000

EACH

7,072.80000

0830 *Temporary Lighting 0.000

0.000

613-50210  
 

0.000.000

0.00

0.300

L S 

160,650.00000

0831 Light Std Timber (Temp) (and Luminaire) 7.000

0.000

613-50400  
 

20,785.807.000

0.00

8.000

EACH

2,969.40000

0835 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

138.000

SF  

17.05000

0840 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

3,668.000

SF  

19.99000

0845 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

4,074.000

SF  

34.04000

0850 *Sign Post (Special) 0.000

0.000

614-00040  
 

0.000.000

0.00

43.000

LF  

63.96000

0855 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

69.000

LF  

52.24000

0860 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

59.000

LF  

58.63000

0865 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

95.000

LF  

69.29000

0870 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

269.000

LF  

74.62000
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PCN: 22590-BID    ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0875 *Steel Sign Post (W 12x26) 0.000

0.000

614-01226  
 

0.000.000

0.00

41.000

LF  

79.95000

0880 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

287.000

EACH

421.07000

0885 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

104.000

LF  

26.65000

0890 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

4.000

EACH

1,940.11000

0895 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

4.000

EACH

2,025.39000

0900 *Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

6.000

EACH

2,131.98000

0905 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

16.000

EACH

2,345.18000

0910 *Concrete Footing (Type 7) 0.000

0.000

614-03007  
 

0.000.000

0.00

2.000

EACH

2,718.28000

0915 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 0.000

0.000

614-31600  
 

0.000.000

0.00

1.000

EACH

34,747.28000

0917 Monotube Overhead Sign Cant (18 In Dia) 0.000

0.000

614-31800  
 

0.000.000

0.00

1.000

EACH

40,102.28000

0920 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 0.000

0.000

614-32000  
 

0.000.000

0.00

1.000

EACH

42,459.53000
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PCN: 22590-BID    ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0925 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 0.000

0.000

614-32400  
 

0.000.000

0.00

5.000

EACH

43,959.75000

0930 Monotube Overhead Sign Bridge (20 Inch Diameter ) 0.000

0.000

614-42000  
 

0.000.000

0.00

1.000

EACH

87,046.90000

0935 Monotube Overhead Sign Bridge (24 Inch Diameter ) 0.000

0.000

614-42400  
 

0.000.000

0.00

2.000

EACH

104,651.55000

0940 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

0.000

LF  

0.14000

0945 *Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

5.000

EACH

23,253.13000

0950 *20 Inch Welded Steel Pipe 0.000

0.000

619-10200  
 

0.000.000

0.00

110.000

LF  

651.53000

0955 *Detour Pavement 54,580.820

878.440

621-00450  
 

3,558,266.1255,459.260

56,360.71

55,459.260

SY  

64.16000

0960 Detour Drainage Pipe (Class 0) 3,122.000

0.000

624-20300  
 

444,042.063,122.000

0.00

3,122.000

LF  

142.23000

0965 *Construction Surveying 0.409

0.025

625-00000  
 

529,152.460.434

30,481.13

1.000

L S 

1,219,245.30000

0970 *Construction Surveying (Hourly) 37.500

0.000

625-00001  
 

6,496.8837.500

0.00

300.000

HOUR

173.25000

0975 *Settlement Instrumentation 0.310

0.070

625-00015  
 

27,307.710.380

5,030.37

1.000

L S 

71,862.40000
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PCN: 22590-BID    ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0980 *Mobilization (without Autopay) 0.527

0.020

626-00100  
 

7,179,055.000.547

262,488.30

1.000

L S 

13,124,414.99000

0985 *Public Information Services (Tier I) 0.137

0.016

626-01101  
 

79,742.000.153

8,339.03

1.000

L S 

521,189.55000

0990 *Epoxy Pavement Marking 701.370

272.150

627-00005  
 

75,097.33973.520

20,993.65

1,400.000

GAL 

77.14000

0995 *Pavement Marking Paint (High Build) 1,250.860

127.870

627-00013  
 

50,213.351,378.730

4,657.03

2,800.000

GAL 

36.42000

1000 *Flagging 1,420.500

224.000

630-00000  
 

41,852.531,644.500

5,700.80

8,068.000

HOUR

25.45000

1005 *Uniformed Traffic Control 3,422.750

330.250

630-00003  
 

367,381.173,753.000

32,328.17

3,753.000

HOUR

97.89000

1010 *Traffic Control Inspection 36.000

3.000

630-00007  
 

4,136.3439.000

318.18

156.000

DAY 

106.06000

1015 *Traffic Control Management (Special) 597.500

63.000

630-00017  
 

658,492.08660.500

62,808.48

2,154.000

DAY 

996.96000

1020 *Courtesy Patrol 0.000

0.000

630-00030  
 

0.000.000

0.00

428.000

DAY 

1,217.78000

1021 Added Item (Day)/ Courtesy Patrol CO #03 222.000

30.000

900-00005  
 

306,880.56252.000

36,533.40

572.000

DAY 

1,217.78000

1025 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

8.000

EACH

795.46000
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PCN: 22590-BID    ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1030 *Barricade (Type 3 M-A) (Temporary) 14.500

0.000

630-80335  
 

2,010.4314.500

0.00

32.000

EACH

138.65000

1035 *Construction Traffic Sign (Panel Size A) 55.000

0.000

630-80341  
 

2,333.1055.000

0.00

138.000

EACH

42.42000

1040 *Construction Traffic Sign (Panel Size B) 62.000

0.000

630-80342  
 

4,932.1062.000

0.00

180.000

EACH

79.55000

1045 *Construction Traffic Sign (Panel Size C) 13.000

0.000

630-80343  
 

1,595.7513.000

0.00

106.000

EACH

122.75000

1050 *Construction Traffic Sign (Special) 573.000

0.000

630-80344  
 

10,634.88573.000

0.00

1,146.000

SF  

18.56000

1055 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

11.000

EACH

9,015.15000

1060 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

8.000

EACH

2,068.19000

1065 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

4.000

DAY 

53.04000

1070 *Drum Channelizing Device 128.000

0.000

630-80360  
 

4,751.36128.000

0.00

950.000

EACH

37.12000

1075 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

90.000

EACH

66.29000

1080 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

4.000

EACH

2,810.61000
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PCN: 22590-BID    ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1085 Concrete Barrier (Temporary) 53,316.000

744.000

630-80370  
 

2,587,852.2054,060.000

35,615.28

108,120.000

LF  

47.87000

1090 Glare Screen (Temporary) 2,050.000

0.000

630-80378  
 

68,183.002,050.000

0.00

4,290.000

LF  

33.26000

1095 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

1,120.000

EACH

17.71000

1100 *Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

20.000

EACH

63.64000

1105 *Delineator (Type I) (Temporary) 0.000

0.000

630-80401  
 

0.000.000

0.00

30.000

EACH

37.12000

1110 *Advanced Warning Flashing or Sequencing Panel (C 
Type) 

0.000

0.000

630-80415  
 

0.000.000

0.00

10.000

DAY 

37.12000

1115 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.500

0.000

630-85006  
 

10,450.671.500

0.00

4.000

EACH

6,967.11000

1120 Impact Attenuator (Temporary) 19.000

0.000

630-85010  
 

262,491.6519.000

0.00

38.000

EACH

13,815.35000

1125 *Mobile Attenuator 614.500

42.500

630-85041  
 

438,994.26657.000

28,397.65

1,352.000

DAY 

668.18000

1130 *Night Work Lighting 0.600

0.050

632-00000  
 

154,942.930.650

11,918.69

1.000

L S 

238,373.74000

1135 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1140 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1145 F/A Fuel Cost Adjustment -58,282.810

-3,226.710

700-70016  
 

-61,509.52-61,509.520

-3,226.71

405,157.750

F A 

1.00000

1150 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

18,400.000

F A 

1.00000

1155 F/A Asphalt Cement Cost Adjustment -67,439.360

-15,319.700

700-70019  
 

-82,759.06-82,759.060

-15,319.70

425,000.000

F A 

1.00000

1160 F/A On-The-Job Trainee 21,425.000

5,610.000

700-70023  
 

27,035.0027,035.000

5,610.00

128,000.000

F A 

1.00000

1165 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

700,000.000

F A 

1.00000

1170 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1175 F/A Rail Road License Fee 12,792.150

0.000

700-70034  
 

12,792.1512,792.150

0.00

13,600.000

F A 

1.00000

1180 F/A Smart Work Zone 123,699.980

40,070.570

700-70034  
 

163,770.55163,770.550

40,070.57

300,000.000

F A 

1.00000

1185 F/A Noxious Weed Management 0.000

0.000

700-70035  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1190 F/A Public Information Services 0.000

0.000

700-70035  
 

0.000.000

0.00

25,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1195 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1200 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1205 F/A Obtain Power from IREA 525.000

0.000

700-70074  
 

525.00525.000

0.00

250,000.000

F A 

1.00000

1210 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

75,000.000

F A 

1.00000

1215 F/A Pavement Surface Course Maintenance 11,832.750

32,556.820

700-70155  
 

44,389.5744,389.570

32,556.82

50,000.000

F A 

1.00000

1220 F/A Erosion Control & Landscape 0.000

0.000

700-70380  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1225 F/A Environmental Health & Safety Management 5,611.200

0.000

700-70589  
 

5,611.205,611.200

0.00

45,000.000

F A 

1.00000

1230 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

60,000.000

F A 

1.00000

1235 CDOT Risk Pool 337,341.590

43,612.920

700-71002  
 

380,954.51380,954.510

43,612.92

400,000.000

F A 

1.00000

1236 Added Item (Dollar)/ Working Time Violation 0.000

-450.000

900-00006  
 

-450.00-450.000

-450.00

0.000

DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1237 Added Item (Dollar)/ Materials Pay  Reduction 0.000

-61,286.400

900-00006  
 

-61,286.40-61,286.400

-61,286.40

0.000

DOL 

1.00000

CAT 36,909,131.452,064,759.1385,705,545.78CURRENT AMT0200 $ $ $

CAT NO0210 DRAINAGE 

0246 Shoring (A 29) 0.000

0.000

206-01809  
 

0.000.000

0.00

1.000

L S 

30,660.00000

0606 MH Spec (Water Quality) 0.000

0.000

604-39000  
 

0.000.000

0.00

6.000

EACH

64,155.00000

1240 *Structure Backfill (Flow-Fill) 41.640

0.000

206-00065  
 

12,110.9941.640

0.00

176.000

CY  

290.85000

1241 Str Excav 0.000

0.000

206-00000  
 

0.000.000

0.00

1,151.000

CY  

15.54000

1242 Str Bkfl (CL 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

950.000

CY  

44.52000

1245 *Shoring (Area 1) 0.500

0.000

206-01781  
 

9,030.000.500

0.00

1.000

L S 

18,060.00000

1250 *Shoring (Area 2) 0.500

0.000

206-01782  
 

9,030.000.500

0.00

1.000

L S 

18,060.00000

1255 *Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

18,060.00000

1260 *Shoring (Area 4) 0.500

0.000

206-01784  
 

14,122.500.500

0.00

1.000

L S 

28,245.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0210 DRAINAGE 

1265 *Shoring (Area 5) 0.330

0.000

206-01785  
 

4,643.100.330

0.00

1.000

L S 

14,070.00000

1270 *Shoring (Area 6) 0.830

0.000

206-01786  
 

24,314.850.830

0.00

1.000

L S 

29,295.00000

1275 *Shoring (Area 7) 0.660

0.000

206-01787  
 

17,359.650.660

0.00

1.000

L S 

26,302.50000

1280 *Shoring (Area 8) 0.660

0.000

206-01788  
 

17,671.500.660

0.00

1.000

L S 

26,775.00000

1285 *Shoring (Area 9) 0.330

0.000

206-01789  
 

20,720.700.330

0.00

1.000

L S 

62,790.00000

1290 *Shoring (Area 10) 0.330

0.000

206-01790  
 

12,422.030.330

0.00

1.000

L S 

37,642.50000

1295 *Shoring (Area 11) 0.000

0.000

206-01791  
 

0.000.000

0.00

1.000

L S 

9,660.00000

1300 *Shoring (Area 12) 0.500

0.000

206-01792  
 

17,272.500.500

0.00

1.000

L S 

34,545.00000

1305 *Shoring (Area 13) 0.500

0.000

206-01793  
 

6,352.500.500

0.00

1.000

L S 

12,705.00000

1310 *Shoring (Area 14) 0.500

0.000

206-01794  
 

20,370.000.500

0.00

1.000

L S 

40,740.00000

1315 *Shoring (Area 15) 0.330

0.000

206-01795  
 

4,192.650.330

0.00

1.000

L S 

12,705.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0210 DRAINAGE 

1320 *Shoring (Area 16) 0.000

0.000

206-01796  
 

0.000.000

0.00

1.000

L S 

36,330.00000

1325 *Shoring (Area 17) 0.000

0.000

206-01797  
 

0.000.000

0.00

1.000

L S 

35,595.00000

1330 *Shoring (Area 18) 0.000

0.000

206-01798  
 

0.000.000

0.00

1.000

L S 

39,585.00000

1335 *Shoring (Area 19) 0.000

0.000

206-01799  
 

0.000.000

0.00

1.000

L S 

38,430.00000

1340 Topsoil (Special) 0.000

0.000

207-00405  
 

0.000.000

0.00

2,650.000

CY  

52.50000

1345 *Modify Inlet 7.000

1.000

210-04020  
 

21,000.008.000

2,625.00

8.000

EACH

2,625.00000

1350 *Modify Structure 3.000

0.000

210-04025  
 

11,025.003.000

0.00

7.000

EACH

3,675.00000

1355 *Soil Retention Blanket (Class 1) 54,884.430

13,933.800

216-00021  
 

140,389.1968,818.230

28,424.95

68,818.230

SY  

2.04000

1360 *Turf Reinforcement Mat (Class 1) 1,964.500

0.000

216-00301  
 

7,936.581,964.500

0.00

29,111.000

SY  

4.04000

1365 *Turf Reinforcement Mat (Class 2) 957.000

1,918.340

216-00302  
 

13,916.652,875.340

9,284.77

12,285.000

SY  

4.84000

1370 *Turf Reinforcement Mat (Class 3) 10,400.000

0.000

216-00303  
 

60,944.0010,400.000

0.00

10,400.000

SY  

5.86000



CONTID: C22590         COLORADO DEPARTMENT OF TRANSPORTATION Page 32

PCN: 22590-BID    ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.
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NO.

ITEM
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CAT NO0210 DRAINAGE 

1375 *Riprap (Special) 0.000

0.000

506-00012  
 

0.000.000

0.00

30.000

EACH

1,470.00000

1380 *Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

0.000

CY  

110.25000

1381 Riprap (6 In) 142.790

0.000

506-00206  
 

24,094.38142.790

0.00

2,821.000

CY  

168.74000

1385 *Riprap (12 Inch) 144.080

0.000

506-00212  
 

18,607.93144.080

0.00

265.000

CY  

129.15000

1390 *Soil Riprap (12 Inch) 773.300

147.000

506-00412  
 

143,980.94920.300

22,998.15

1,426.000

CY  

156.45000

1395 *Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

0.000

CY  

171.15000

1400 *Concrete Class B 59.800

0.000

601-01000  
 

74,092.2059.800

0.00

93.000

CY  

1,239.00000

1405 *18 Inch Reinforced Concrete Pipe (Complete In Place) 2,977.000

1,712.500

603-01185  
 

409,674.724,689.500

149,604.00

8,391.000

LF  

87.36000

1410 *24 Inch Reinforced Concrete Pipe (Complete In Place) 695.600

96.330

603-01245  
 

94,382.22791.930

11,480.61

2,025.000

LF  

119.18000

1415 *30 Inch Reinforced Concrete Pipe (Complete In Place) 32.000

0.000

603-01305  
 

5,208.0032.000

0.00

241.000

LF  

162.75000

1420 *36 Inch Reinforced Concrete Pipe (Complete In Place) 857.200

0.000

603-01365  
 

181,812.12857.200

0.00

2,112.000

LF  

212.10000
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CAT NO0210 DRAINAGE 

1425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 56.000

0.000

603-01425  
 

15,229.2056.000

0.00

216.000

LF  

271.95000

1430 *48 Inch Reinforced Concrete Pipe (Complete In Place) 14.000

0.000

603-01485  
 

3,645.6014.000

0.00

246.000

LF  

260.40000

1435 *54 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01545  
 

0.000.000

0.00

244.000

LF  

334.95000

1440 *18 Inch Reinforced Concrete End Section 4.000

0.000

603-05018  
 

3,990.004.000

0.00

9.000

EACH

997.50000

1445 *24 Inch Reinforced Concrete End Section 9.000

0.000

603-05024  
 

10,395.009.000

0.00

13.000

EACH

1,155.00000

1450 *30 Inch Reinforced Concrete End Section 2.000

0.000

603-05030  
 

2,730.002.000

0.00

4.000

EACH

1,365.00000

1455 *36 Inch Reinforced Concrete End Section 15.000

0.000

603-05036  
 

24,412.5015.000

0.00

19.000

EACH

1,627.50000

1460 *42 Inch Reinforced Concrete End Section 2.000

0.000

603-05042  
 

3,570.002.000

0.00

3.000

EACH

1,785.00000

1465 *6x7 Foot Concrete Box Culvert (Precast) 104.000

0.000

603-70607  
 

184,548.00104.000

0.00

104.000

LF  

1,774.50000

1470 *Inlet Type C (5 Foot) 9.000

0.000

604-00305  
 

35,910.009.000

0.00

9.000

EACH

3,990.00000

1475 *Inlet Type C (10 Foot) 0.900

0.000

604-00310  
 

4,252.500.900

0.00

1.000

EACH

4,725.00000
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1480 *Inlet Type D (5 Foot) 5.400

0.000

604-00505  
 

26,649.005.400

0.00

22.000

EACH

4,935.00000

1485 *Inlet Type D (10 Foot) 2.800

0.000

604-00510  
 

19,404.002.800

0.00

3.000

EACH

6,930.00000

1490 *Inlet Type D (15 Foot) 0.000

0.000

604-00515  
 

0.000.000

0.00

1.000

EACH

8,085.00000

1495 *Vane Grate Inlet Special 0.500

0.500

604-25000  
 

9,208.501.000

4,604.25

11.000

EACH

9,208.50000

1500 *Vane Grate Inlet (5 Foot) 4.500

2.500

604-25005  
 

53,067.007.000

18,952.50

29.000

EACH

7,581.00000

1505 *Vane Grate Inlet (10 Foot) 0.500

2.000

604-25010  
 

21,577.502.500

17,262.00

10.000

EACH

8,631.00000

1510 *Vane Grate Inlet (15 Foot) 0.000

0.000

604-25015  
 

0.000.000

0.00

0.000

EACH

10,468.50000

1515 *Vane Grate Inlet (Double) (5 Foot) 5.000

1.000

604-26005  
 

60,921.006.000

10,153.50

25.000

EACH

10,153.50000

1520 *Vane Grate Inlet (Double) (10 Foot) 0.000

0.000

604-26010  
 

0.000.000

0.00

0.000

EACH

4,693.50000

1521 Vane Grate Inlet (D) (10 Ft) 1.000

0.000

604-26010  
 

12,628.161.000

0.00

2.000

EACH

12,628.16000

1522 MH Slab Base (Spec) 0.000

0.000

604-30000  
 

0.000.000

0.00

4.000

EACH

4,693.50000
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1525 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

3,360.00000

1530 *Manhole Slab Base (10 Foot) 1.500

0.000

604-30010  
 

7,717.501.500

0.00

8.000

EACH

5,145.00000

1535 *Manhole Slab Base (15 Foot) 0.800

0.000

604-30015  
 

6,888.000.800

0.00

1.000

EACH

8,610.00000

1540 *Manhole Slab Base (20 Foot) 0.000

0.000

604-30020  
 

0.000.000

0.00

0.000

EACH

9,555.00000

1545 *Manhole Slab Base (25 Foot) 0.000

0.000

604-30025  
 

0.000.000

0.00

1.000

EACH

10,290.00000

1550 *Manhole Box Base (Special) 1.800

0.900

604-31000  
 

59,449.952.700

19,816.65

3.000

EACH

22,018.50000

1555 *Manhole Box Base (10 Foot) 0.000

0.000

604-31010  
 

0.000.000

0.00

1.000

EACH

14,910.00000

1560 *Manhole Box Base (15 Foot) 0.000

0.000

604-31015  
 

0.000.000

0.00

1.000

EACH

16,905.00000

1565 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

11,780.000

LF  

24.49000

CAT 1,962,870.31295,206.385,773,014.79CURRENT AMT0210 $ $ $

CAT NO0220 ITS 

1570 *Reset TV Cameras 1.000

0.000

210-00473  
 

5,769.751.000

0.00

1.000

EACH

5,769.75000
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1575 *Reset Closed Circuit Television Pole 1.000

0.000

210-00475  
 

6,125.701.000

0.00

5.000

EACH

6,125.70000

1580 *Reset Variable Message Sign 0.000

0.000

210-00820  
 

0.000.000

0.00

1.000

EACH

45,307.50000

1585 *Reset Traffic Signal Pole 1.000

0.000

210-00840  
 

3,081.751.000

0.00

1.000

EACH

3,081.75000

1590 *Reset Travel Time Indicator 0.000

0.000

210-00847  
 

0.000.000

0.00

8.000

EACH

4,558.05000

1595 *Reset Traffic Signal Controller Cabinet 1.000

0.000

210-00855  
 

4,620.001.000

0.00

2.000

EACH

4,620.00000

1600 *Drilled Shaft (24 Inch) 33.330

0.000

503-00024  
 

12,808.7233.330

0.00

115.000

LF  

384.30000

1605 *Drilled Shaft (36 Inch) 18.000

0.000

503-00036  
 

3,385.4418.000

0.00

18.000

LF  

188.08000

1610 *Drilled Shaft (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

32.000

LF  

549.37000

1615 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

18.000

EACH

170.10000

1620 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

18.000

EACH

75.60000

1625 *2 Inch Electrical Conduit (Bored) 1,076.000

0.000

613-00206  
 

14,924.121,076.000

0.00

4,710.000

LF  

13.87000
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1630 *3 Inch Electrical Conduit (Bored) 1,378.000

0.000

613-00306  
 

30,770.741,378.000

0.00

4,000.000

LF  

22.33000

1635 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

470.000

LF  

20.19000

1640 *2 Inch Electrical Conduit (Plastic) 1,955.000

0.000

613-01200  
 

24,535.251,955.000

0.00

4,025.000

LF  

12.55000

1645 *3 Inch Electrical Conduit (Plastic) 1,422.000

25.000

613-01300  
 

27,594.291,447.000

476.75

1,760.000

LF  

19.07000

1650 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

5.000

EACH

640.50000

1655 *Pull Box (11"x18"x12") 2.000

0.000

613-07011  
 

2,446.502.000

0.00

18.000

EACH

1,223.25000

1660 *Pull Box (24"x36"x24") 0.000

1.000

613-07023  
 

1,904.701.000

1,904.70

15.000

EACH

1,904.70000

1665 *Pull Box (30"x48"x24") 1.000

0.000

613-07040  
 

2,640.751.000

0.00

4.000

EACH

2,640.75000

1665 MATERIAL ALLOWANCE No Test Required 4.000

0.000

4,383.004.000

0.00EACH

1,095.75000

1670 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

7.000

EACH

7,072.80000

1675 *Variable Message Sign (Install Only) 0.000

0.000

614-10123  
 

0.000.000

0.00

1.000

EACH

28,460.25000
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1680 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

2.000

EACH

120,608.25000

1685 Butterfly Structure 0.000

0.000

614-30110  
 

0.000.000

0.00

1.000

EACH

40,036.46000

1690 Monotube Overhead Sign Bridge (24 Inch Diameter ) 0.000

0.000

614-42400  
 

0.000.000

0.00

1.000

EACH

104,651.55000

1695 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

4.000

EACH

358.05000

1700 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

12.000

EACH

1,010.10000

1705 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

16.000

EACH

97.65000

1710 *Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

20.000

EACH

1,268.40000

1715 *Communications Cabinet (Toll Point) 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

14,966.70000

1720 *Communications Cabinet (TYPE 332) 0.000

0.000

614-72830  
 

0.000.000

0.00

3.000

EACH

14,382.90000

1725 *Communications Cabinet (TYPE 332D) 0.000

0.000

614-72830  
 

0.000.000

0.00

0.000

EACH

13,083.00000

1730 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

3.000

EACH

15,608.25000
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1735 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

800.000

LF  

8.40000

1740 *Microwave Vehicle Radar Detector 2.000

0.000

614-72887  
 

25,662.002.000

0.00

10.000

EACH

12,831.00000

1740 MATERIAL ALLOWANCE MICROWAVE VEHICLE RADAR DETECTOR 8.000

0.000

55,144.968.000

0.00EACH

6,893.12000

1745 *Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

0.000.000

0.00

2.000

EACH

10,431.75000

1750 *Traffic Signal-Light Pole Steel 0.000

0.000

614-81000  
 

0.000.000

0.00

1.000

EACH

13,965.00000

1755 *Dedicated Short Range Communications (DSRC) (R oadside
Unit) 

0.000

0.000

614-86010  
 

0.000.000

0.00

7.000

EACH

8,881.95000

1760 *Weigh-In-Motion Station (Type III) 0.000

0.000

614-86734  
 

0.000.000

0.00

1.000

EACH

148,844.85000

1765 *Weather Monitoring System 0.000

0.000

614-86741  
 

0.000.000

0.00

1.000

EACH

89,236.08000

1770 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

3.000

EACH

26,353.95000

1775 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

6,575.000

LF  

3.60000

1780 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

6.000

EACH

739.20000
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1785 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

6.000

EACH

1,383.90000

1790 *Closed Circuit Television 1.000

0.000

614-87320  
 

13,322.401.000

0.00

3.000

EACH

13,322.40000

1795 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

4,272.45000

1800 *Breakaway Tapered ITS Pole Steel (40 Feet) 2.000

0.000

614-87402  
 

23,265.902.000

0.00

4.000

EACH

11,632.95000

1800 MATERIAL ALLOWANCE Pole, Breakaway ITS 2.000

0.000

4,900.002.000

0.00EACH

2,450.00000

1805 *Fiber Optic Cable (Multi Mode) (12 Strands) 3,390.000

0.000

614-87413  
 

13,695.603,390.000

0.00

3,390.000

LF  

4.04000

1810 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

5.000

EACH

3,960.60000

CAT 280,981.572,381.451,831,794.62CURRENT AMT0220 $ $ $

CAT NO0300 STRUCTURES 

1812 Str Excav 4,233.000

0.000

206-00000  
 

65,780.824,233.000

0.00

8,477.000

CY  

15.54000

1813 Str Bkfl (CL 1) 2,151.750

0.000

206-00100  
 

95,795.912,151.750

0.00

10,215.000

CY  

44.52000

1814 Mechanical Reinforcement of Soil 2,151.750

0.000

206-00360  
 

19,107.542,151.750

0.00

10,215.000

CY  

8.88000
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1815 *Geomembrane 388.500

0.000

420-00000  
 

4,265.73388.500

0.00

3,437.000

SY  

10.98000

1820 Pile Tip 82.000

0.000

502-00460  
 

15,311.8682.000

0.00

162.000

EACH

186.73000

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000

0.000

0.000.000

0.00EACH

140.00000

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000

0.000

0.000.000

0.00EACH

140.00000

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000

0.000

0.000.000

0.00EACH

140.00000

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000

0.000

0.000.000

0.00EACH

140.00000

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000

0.000

0.000.000

0.00EACH

140.00000

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000

0.000

0.000.000

0.00EACH

140.00000

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000

0.000

0.000.000

0.00EACH

140.00000

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000

0.000

0.000.000

0.00EACH

140.00000

1820 MATERIAL ALLOWANCE Pile Driving Point 5.000

0.000

700.005.000

0.00EACH

140.00000
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PCN: 22590-BID    ESTIMATE RUN

PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURES 

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000

0.000

1,120.008.000

0.00EACH

140.00000

1820 MATERIAL ALLOWANCE Pile Driving Point 15.000

0.000

1,550.0015.000

0.00EACH

103.33330

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000

0.000

1,120.008.000

0.00EACH

140.00000

1820 MATERIAL ALLOWANCE Pile Driving Point 8.000

0.000

1,120.008.000

0.00EACH

140.00000

1820 MATERIAL ALLOWANCE Pile Driving Point 12.000

0.000

1,680.0012.000

0.00EACH

140.00000

1820 MATERIAL ALLOWANCE Pile Driving Point 16.000

0.000

2,240.0016.000

0.00EACH

140.00000

1820 MATERIAL ALLOWANCE Pile Driving Point 10.000

0.000

850.0010.000

0.00EACH

85.00000

1825 *Complete Joint Penetration (CJP) Splice 8.000

12.000

502-00500  
 

35,589.0020.000

21,353.40

24.000

EACH

1,779.45000

1830 *Steel Piling (HP 14x89) 5,837.150

0.000

502-11489  
 

535,558.515,837.150

0.00

10,406.940

LF  

91.75000

1830 MATERIAL ALLOWANCE Steel Str Pile 0.000

0.000

0.000.000

0.00LF  

45.83500

1830 MATERIAL ALLOWANCE 780 LF Pile Driven--Report 1 380.001 0.000

0.000

0.000.000

0.00LF  

45.83500
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURES 

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000

0.000

0.000.000

0.00LF  

45.83500

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000

0.000

0.000.000

0.00LF  

45.83500

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000

0.000

0.000.000

0.00LF  

45.83500

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000

0.000

0.000.000

0.00LF  

45.83500

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000

0.000

0.000.000

0.00LF  

45.83500

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000

0.000

0.000.000

0.00LF  

45.83500

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000

0.000

0.000.000

0.00LF  

45.83501

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 192.850

0.000

8,839.28192.850

0.00LF  

45.83500

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000

0.000

22,000.80480.000

0.00LF  

45.83500

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000

0.000

22,000.80480.000

0.00LF  

45.83500

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000

0.000

22,000.80480.000

0.00LF  

45.83500
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURES 

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000

0.000

22,000.80480.000

0.00LF  

45.83500

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000

0.000

22,000.80480.000

0.00LF  

45.83500

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 720.000

0.000

33,001.20720.000

0.00LF  

45.83500

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000

0.000

22,000.80480.000

0.00LF  

45.83500

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000

0.000

22,000.80480.000

0.00LF  

45.83500

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 480.000

0.000

22,000.80480.000

0.00LF  

45.83500

1831 Added Item (Foot)/ Steel Piling Cut-offs (per Secti on 
502.13)

152.620

-5.600

900-00012  
 

10,791.27147.020

-411.04

810.000

LF  

73.40000

1835 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

0.000

LF  

188.08000

1840 Architectural Precast Concrete Panel 0.000

0.000

504-04425  
 

0.000.000

0.00

0.000

SF  

32.42000

1845 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

0.000

CY  

840.00000

1850 Bridge Drain 1.000

0.000

513-00600  
 

4,926.291.000

0.00

11.000

EACH

4,926.29000
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PCN: 22590-BID    ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-476                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1855 *Waterproofing (Membrane) 1,127.000

0.000

515-00120  
 

17,930.571,127.000

0.00

8,076.000

SY  

15.91000

1860 *Concrete Sealer 36.960

0.000

515-00400  
 

481.2236.960

0.00

437.000

SY  

13.02000

1865 Bridge Expansion Device (0-4 Inch) 142.000

0.000

518-01004  
 

34,876.62142.000

0.00

589.000

LF  

245.61000

1865 MATERIAL ALLOWANCE Expansion Device 142.000

0.000

14,569.20142.000

0.00LF  

102.60000

1865 MATERIAL ALLOWANCE Expansion Device 305.000

0.000

31,293.00305.000

0.00LF  

102.60000

1870 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

1,778.000

LF  

27.01000

1875 *Concrete Class D (Bridge) 1,009.470

396.400

601-03040  
 

1,011,664.051,405.870

285,249.44

3,875.000

CY  

719.60000

1875 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

12.99142

1875 MATERIAL ALLOWANCE Deck Panels 0.000

0.000

0.000.000

0.00CY  

16.99308

1875 MATERIAL ALLOWANCE Deck Panels + Adj for Report  
1875-002

0.000

0.000

0.000.000

0.00CY  

16.99308

1875 MATERIAL ALLOWANCE Adjustment Per Report 1875-0 02 0.000

0.000

0.000.000

0.00CY  

16.99308
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURES 

1875 MATERIAL ALLOWANCE Deck Panels + Adj for 1875-0 03 & 
1875-004

0.000

0.000

0.000.000

0.00CY  

20.54326

1875 MATERIAL ALLOWANCE Deck Panels 1875-005,006,007 0.000

0.000

0.000.000

0.00CY  

20.54326

1875 MATERIAL ALLOWANCE Deck Panels 1875-008,009 3,475.750

-396.400

70,216.823,079.350

-9,038.90CY  

22.80248

1880 *Concrete Class D (Wall) 23.370

0.000

601-03050  
 

13,184.1923.370

0.00

214.000

CY  

564.15000

1885 *Structural Concrete Coating 2,288.500

0.000

601-40301  
 

3,318.332,288.500

0.00

17,522.000

SF  

1.45000

1890 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

0.000.000

0.00

10,602.000

SF  

1.34000

1895 *Reinforcing Steel 1,174.800

819.400

602-00000  
 

2,113.851,994.200

868.56

3,814.000

LB  

1.06000

1900 *Reinforcing Steel (Epoxy Coated) 158,203.300

84,104.970

602-00020  
 

300,462.25242,308.270

104,290.16

751,337.000

LB  

1.24000

1905 Geocomposite Drain with Pipe 0.000

0.000

605-83002  
 

0.000.000

0.00

0.000

SY  

31.50000

1910 *Guardrail Type 9 (Style CD) (Special) 0.000

0.000

606-00931  
 

0.000.000

0.00

0.000

LF  

144.74000

1915 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

795.000

LF  

89.87000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1920 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

99.000

LF  

124.89000

1925 *Bridge Rail Type 10M 308.000

0.000

606-11030  
 

48,913.48308.000

0.00

932.000

LF  

158.81000

1925 MATERIAL ALLOWANCE Bridge Rail 314.000

0.000

23,173.20314.000

0.00LF  

73.80000

1925 MATERIAL ALLOWANCE Bridge Rail 310.000

0.000

22,878.00310.000

0.00LF  

73.80000

1930 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

195.000

LF  

51.22000

1935 *2 Inch Electrical Conduit 1,117.000

0.000

613-00200  
 

14,018.351,117.000

0.00

2,138.000

LF  

12.55000

1940 *Prestressed Concrete I (BT54) 1,188.000

0.000

618-00154  
 

301,003.561,188.000

0.00

2,160.000

LF  

253.37000

1940 MATERIAL ALLOWANCE Intermediate Diaphragms 971.999

0.000

5,101.10971.999

0.00LF  

5.24805

1940 MATERIAL ALLOWANCE Prestress Girder 972.000

0.000

151,457.04972.000

0.00LF  

155.82000

1945 *Prestressed Concrete Box (Depth Less Than 32 I nches) 3,450.000

3,741.000

618-01992  
 

403,343.197,191.000

209,832.69

14,730.000

SF  

56.09000

1945 MATERIAL ALLOWANCE Prestress Girder 3,999.000

-3,741.000

9,370.56258.000

-135,873.12SF  

36.32000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1950 *Prestressed Concrete Box (Depth 32 Inch Throug h 48 
Inch) 

0.000

0.000

618-01995  
 

0.000.000

0.00

0.000

EACH

51.02000

1950 MATERIAL ALLOWANCE Prestress Girder 8,983.000

0.000

326,262.568,983.000

0.00EACH

36.32000

1951 Prestress Conc Box (Depth 32" Thru 48") Change Order #
008

7,686.250

0.000

618-01994  
 

392,152.487,686.250

0.00

14,728.000

SF  

51.02000

1951 MATERIAL ALLOWANCE Prestress Girder 6,455.000

0.000

234,445.606,455.000

0.00SF  

36.32000

1955 *Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

0.000

SY  

117.86000

1981 Shoring (A 20) 0.850

0.000

206-01800  
 

54,231.210.850

0.00

1.000

L S 

63,801.42000

1986 Shoring (A 21) 0.850

0.000

206-01801  
 

51,134.810.850

0.00

1.000

L S 

60,158.60000

1991 Shoring (A 22) 1.000

0.000

206-01802  
 

85,242.891.000

0.00

1.000

L S 

85,242.89000

1996 Shoring (A 23 ) 1.000

0.000

206-01803  
 

85,242.891.000

0.00

1.000

L S 

85,242.89000

2001 Shoring (A 24) 0.900

0.000

206-01804  
 

111,384.400.900

0.00

1.000

L S 

123,760.44000

2006 Shoring (A 25) 0.700

0.000

206-01805  
 

24,222.040.700

0.00

1.000

L S 

34,602.92000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
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AMOUNT
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PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

2033 Brdg Rail Ty 7 (Spec) 0.000

0.000

606-10705  
 

0.000.000

0.00

1,573.000

LF  

124.89000

CAT 4,859,041.27476,271.199,110,558.28CURRENT AMT0300 $ $ $

CAT NO0310 WALLS (Noise, Median, Outside) 

1836 Drilled Caisson (36 In) 1,600.000

0.000

503-00036  
 

300,928.001,600.000

0.00

5,900.000

LF  

188.08000

1841 Architectural Precast Concrete Panel 14,630.000

0.000

504-04425  
 

474,304.6014,630.000

0.00

57,780.000

SF  

32.42000

1846 Conc S and D Pave 5.300

0.000

507-00000  
 

4,452.005.300

0.00

30.000

CY  

840.00000

1906 Geocomp Drain (w/ Pipe) 228.000

29.000

605-83002  
 

8,095.50257.000

913.50

445.000

SY  

31.50000

1911 Guardrail Type 9 (Style CD) (Special) 0.000

0.000

606-00931  
 

0.000.000

0.00

292.000

LF  

144.74000

1956 Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

0.000

SY  

117.86000

1957 Initial Shotcrete Facing 1,780.000

0.000

641-10010  
 

23,318.001,780.000

0.00

2,117.000

SF  

13.10000

1960 *Structure Excavation 9,256.000

0.000

206-00000  
 

143,838.249,256.000

0.00

19,108.000

CY  

15.54000

1965 *Structure Backfill (Special) 564.000

317.000

206-00050  
 

75,889.34881.000

27,306.38

881.000

CY  

86.14000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0310 WALLS (Noise, Median, Outside) 

1970 *Structure Backfill (Class 1) 9,092.000

0.000

206-00100  
 

404,775.849,092.000

0.00

27,169.000

CY  

44.52000

1975 *Mechanical Reinforcement of Soil 7,162.000

0.000

206-00360  
 

63,598.567,162.000

0.00

14,992.000

CY  

8.88000

1980 *Shoring (Area 20) 0.000

0.000

206-01800  
 

0.000.000

0.00

0.000

L S 

63,801.42000

1985 *Shoring (Area 21) 0.000

0.000

206-01801  
 

0.000.000

0.00

0.000

L S 

60,158.60000

1990 *Shoring (Area 22) 0.000

0.000

206-01802  
 

0.000.000

0.00

0.000

L S 

85,242.89000

1995 *Shoring (Area 23) 0.000

0.000

206-01803  
 

0.000.000

0.00

0.000

L S 

85,242.89000

2000 *Shoring (Area 24) 0.000

0.000

206-01804  
 

0.000.000

0.00

0.000

L S 

123,760.44000

2005 *Shoring (Area 25) 0.000

0.000

206-01805  
 

0.000.000

0.00

0.000

L S 

34,602.92000

2007 Geomembrane 3,072.000

0.000

420-00000  
 

33,730.563,072.000

0.00

6,782.000

SY  

10.98000

2010 *Precast Panel Facing 10,857.000

0.000

504-04420  
 

414,085.9810,857.000

0.00

22,200.000

SF  

38.14000

2015 *Soil Nail 1,740.000

0.000

504-06406  
 

67,807.801,740.000

0.00

1,760.000

LF  

38.97000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:16:14

CUMULATIVE
AMOUNT

CAT NO0310 WALLS (Noise, Median, Outside) 

2016 Verification Testing 3.000

0.000

504-06410  
 

7,875.003.000

0.00

3.000

EACH

2,625.00000

2017 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

3,834.000

SY  

13.02000

2018 Conc CL D (Wall) 692.100

459.300

601-03050  
 

649,562.311,151.400

259,114.10

3,212.000

CY  

564.15000

2019 Struct Conc Coating 34,157.000

0.000

601-40301  
 

49,527.6534,157.000

0.00

156,222.000

SF  

1.45000

2020 *Structural Concrete Coating (Anti-Graffiti) 29,260.000

0.000

601-40302  
 

39,208.4029,260.000

0.00

118,429.000

SF  

1.34000

2025 *Reinforcing Steel 42,179.000

7,931.000

602-00000  
 

53,116.6050,110.000

8,406.86

124,007.000

LB  

1.06000

2030 *Reinforcing Steel (Epoxy Coated) 13,162.000

45,195.000

602-00020  
 

72,362.6858,357.000

56,041.80

144,853.000

LB  

1.24000

2032 Brdg Rail Ty 7 0.000

0.000

606-10700  
 

0.000.000

0.00

2,953.000

LF  

89.87000

CAT 2,886,477.06351,782.648,628,907.43CURRENT AMT0310 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2035 Field Office (Class 2) 3.000

0.000

620-00002  
 

302,429.583.000

0.00

3.000

EACH

100,809.86000

2040 Field Office (Special) 0.720

0.000

620-00005  
 

573,522.950.720

0.00

1.000

EACH

796,559.65000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
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PREV QTY/
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AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2045 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

67,041.141.000

0.00

1.000

EACH

67,041.14000

2050 Sanitary Facility 4.000

0.000

620-00020  
 

22,680.004.000

0.00

4.000

EACH

5,670.00000

CAT 965,673.670.001,188,710.37CURRENT AMT0400 $ $ $

$47,864,175.333,190,400.79$112,238,531.27$CURRENT AMTPROJECT TOTAL


